

~~SECRET~~

## CONFIDENTIAL

18 July 1960

MEMORANDUM FOR: THE RECORD

SUBJECT: Visit to [REDACTED]

25X1

1. I visited with [REDACTED]  
[REDACTED] to check their progress on [REDACTED] and the  
noise modulation study.

25X1

25X1

2. [REDACTED] is working almost exclusively on [REDACTED]  
[REDACTED] and has breadboard circuits constructed down to the  $p^2 + q^2$   
adder circuit (per the [REDACTED] proposal block diagram). Some drift  
which was occurring in his integrator circuits may be eliminated by the  
use of a chopper amplifier. He expects only small progress during the  
next month, as he is taking a three week vacation. We discussed possible  
decision and readout circuits, which he seems to have well in mind,  
thanks to his experience with [REDACTED]

25X1

25X1

25X1

25X1

3. The transmitter and receiver for the noise modulation study  
should be almost completed in another month. The transmitter subchassis  
are cut, but no circuits have been wired to them or to the front panel  
as yet. Packaging the various receiver chassis in their suitcase will  
be finished around the same time as the transmitter.

[REDACTED]

25X1

TSD/APB/ES

Distribution:

[REDACTED]

25X1

1 - Chrono  
TSD/APB/CSC:mab (18 Jul 60)

[REDACTED]

25X1

## CONFIDENTIAL

~~SECRET~~